

Sample Schedule : Interior Build Out

	Activity Name	January 2006						February 2006						March 2006	
		18	25	1	8	15	22	29	5	12	19	26	5	12	
1	<input type="checkbox"/> Interior Build Out	3/6/2006													
2	WALL LAYOUT														
3	FRAMING														
4	ELECTRIC ROUGH														
5	PLUMBING ROUGH														
6	WALL & CEILING BLOCKING														
7	HVAC CEILING														
8	CEILING GRID														
9	ROUGH WALL INSPECTION														
10	DOOR FRAMES														
11	DRYWALL														
12	ELECTRIC CEILING														
13	SPRINKLER CEILING														
14	PHONE DATA PREWIRE														
15	SECURITY SYSTEM PREWIRE														
16	TAPING														
17	FIRE ALARM PREWIRE														
18	PROJECTION SCREENS														
19	DOORS HWD														
20	RECEPTION CEILING														
21	OPEN CEILING INSPECTION														
22	DECORATING/WALL TALKER SYSTEM														
23	GLAZING														
24	FLOORING														
25	MILLWORK														
26	ELECTRIC/PHONE/FIRE ALARM/PLUMBING TRIM														
27	SECURITY TRIM/DRAPES														
28	FINAL INSPECTION/PUNCHLIST WALK THROUGH														
29	MOVE IN SPACE														
30	OPEN FOR BUSINESS														
31															
32															